
 
 

  
 
 
 
 
 
 
October 16, 2017 
 
John Hopkins 
Land and Chemicals Division 
USEPA Region III 
1650 Arch Street (3LC20) 
Philadelphia, PA 19103 
     
 
Re: Quarterly Progress Report #35 

July 1 – September 30, 2017 
Former Allied Signal Fibers Plant 
105 Winston Churchill Drive 
Hopewell, Virginia 23860 
USEPA ID# VAD003112588 

  
   
Dear Mr. Hopkins: 
 

Attached, as required by Section II, Task IV of Facility Lead, Corrective 
Measures Implementation Agreement (FLA), please find the Quarterly Progress Report 
#35 for the time period of July 1 through September 30, 2017 for the above referenced 
site.  
 

I certify under a penalty of law that Quarterly Progress Report #35 was prepared 
under my direction or supervision in accordance to a system designed to assure that 
qualified personnel properly gather and evaluate the information submitted. Based on 
my inquiry of the person or persons who manage the system, or those persons directly 
responsible for gathering the information, the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete. I am aware that there are significant 
penalties for submitting false information, including the possibility of fine and 
imprisonment for knowing violations.  
 

Please contact me if you have any questions or additional thoughts regarding the 
Quarterly Progress Report.  
 
Sincerely, 

 
Jane M. Johnson 
 
Cc: Norm Kennel, EarthCon Consultants, Inc. 

BRIDGESTONE AMERICAS, INC. 
200 4th Avenue South 
Nashville, TN  37201 
 

Jane M. Johnson 
615-937-1856 
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QUARTERLY PROGRESS REPORT #35 

Former Allied Signal Fibers Plant  
Hopewell, Virginia 
USEPA ID#: VAD003112588 
 

 
Section 1 – Purpose of Quarterly Report 
 
This Quarterly Progress Report was prepared by Bridgestone Americas Tire Operations, LLC 
(BATO) to comply with BATO’s reporting requirements under Section II, Task IV of Facility 
Lead, Corrective Measures Implementation Agreement (FLA), effective December 16, 2008, for 
the former Allied Signal Fibers Plant.    
 
Section 2 - Introduction and Background 

 
The Former Allied Signal Fibers Plant consists of an approximately 37-acre parcel of land 
located at 105 Winston Churchill Drive in Hopewell, Virginia (site).  
 
On February 22, 2006, United States Environmental Protection Agency (USEPA) issued a 
Notice of Intent to issue a Final Determination for the site. The proposed remedy was monitored 
natural attenuation with controls. The public comment period lasted 45 days, which ended on 
April 7, 2006. There were no comments on the proposed Final Determination. 
 
During the development of the FLA, BATO, formerly Bridgestone Americas North American Tire, 
LLC, developed and submitted a CMI Work Plan (Groundwater Monitored Natural Attenuation 
Plan, dated August 18, 2008) to USEPA. On August 19, 2008, USEPA approved the CMI Work 
Plan. The CMI Work Plan was implemented in October 2008 when the baseline groundwater 
monitoring event was conducted. 
 
On December 16, 2008, following the sale of the site, BATO submitted a Letter of Commitment 
to USEPA.  The Letter of Commitment outlined the Sections of the FLA that BATO intends to 
comply with as the former Owner/Operator.   
 
In a letter dated February 5, 2009, BATO indicated that the site work performed to date by 
BATO met the requirements of Section II; Tasks I, II, and III of the FLA. On February 5, 2009 
USEPA indicated that they were in agreement with this assessment and that BATO would be 
required to complete progress reports in accordance with Section II, Task IV of the FLA. 
 
The third and final CMI Work Plan required groundwater monitoring event was conducted in 
November 2010.  The November 2010 sampling event concluded the required groundwater 
monitoring activities under the CMI Work Plan.  In accordance with the CMI Work Plan, a 
Comprehensive Natural Attenuation Evaluation Report (CNAER) was prepared and was 
included in the Corrective Measures Completion Report (CMCR) which was sent to USEPA in 
April 2011. BATO received USEPA’s comments in June 2011 and responded in July 2011 with 
a proposal to continue groundwater monitoring.  
 
The EPA responded on August 4, 2011 that BATO’s plans were sufficient to address the 
comments on the CMR.  USEPA requested that groundwater samples be collected from the 
same groundwater monitoring wells utilized in the CMI Work Plan network (with the exception of  
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HPMW-04 which could be discontinued) and that BATO should submit the data to USEPA for 
evaluation of Site closure once two consecutive years of groundwater concentrations below the 
MCLs were received. 
 
This Quarterly Progress Report was prepared to comply with the Section II, Task IV of FLA for 
the time period of July 1 through September 30, 2017. Section 3 of this Quarterly Progress 
Report summarizes work performed during this reporting period. Section 4 discusses any 
projected work for the next reporting period. 
 
Section 3 – Work Performed during this Reporting Period 
 
An evaluation was performed of the constituents detected in the wells monitored at the Former 
Allied Signal Fibers Plant. The evaluation indicated that the ongoing monitoring of certain wells 
was no longer required per the Corrective Measures Implementation Plan.  On September 18, 
2017 BATO informed the USEPA of its intent to discontinue monitoring/sampling wells HPMW-
01, HPMW-02, HPMW-04, ASMW-03, ASMW-06, ASMW-05A and ASMW-07.  
 
Section 4 – Projected Work for next Reporting Period  
 
The annual groundwater sampling event is scheduled to be performed in November 2017. 
 
 
 
 
 
 


